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Ellen Livingston-Behan, Director, Progam Guidance and Compliance, Environmental 
Restoration and Waste Management, EM-5, HQ 

References: 1) Memorandum, P. Grimm to D.A.S., EM-30EM-40, cc to R. Nelson, 
dated 3/15/93, same subject. 

2) Memorandum, J. Tun to M. Karol, dated 3/16/93, same subject. 

The Rocky Flats Plant (RFP) milestone status information requested by reference 1 is 
attached to this memorandum. Milestones which have not been formally approved by a 
cognizant regulatory agency, but have been committed to by Rocky Flats in its planning, 
are included. Milestones in permits are also included. 

Reference 2 requested that the milestone information be submitted using the Progress 
Tracking System (ITS), but at the time of the milestone status request, the RFP PTS did 
not contain milestones for years other than FY'93. The RFP is in the process of adding 
the FY'94 and FY'95 milestones, and their status, to the PTS. The submittal using PTS 
will be made on April 1, 1993. 
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